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WITH the finish line (“substantial completion”) of the construction phase of the new courthouse 

starting to come into focus, finish activities are in full swing. The term “finishes” in the construction 
sense does not mean the job is finished -- in fact, the substantial completion date is still a number of 
months away. The term finishes in this context refers to the final stages in the construction of a space. 
Some examples are depicted above. Vinyl composition tile (VCT) installation, door and hardware 
installation, painting, and carpeting are all examples of finishes. In a multi-floor building like the 
courthouse, work progresses from the bottom up and, while finishes are installed on the lower floors, it 
will not be until the first quarter of 2018 before these same finishes reach the uppermost floor, level 5.

Contacts:
General Contractor Yates Construction George Yates Phone: 228‐348‐0608 gyates@wgyates.com
Construction Manager APSI CM Jack Solari Phone: 214-683-7987 jack.solari@apsicm.com

MEANWHILE, ON THE OUTSIDE ...: A number of definable features of the exterior of the building 
continued to take shape this month. The section of site wall was formed and poured along St. Louis 
street along with the footings and walls for the main entry ramps on the St. Joseph side of the building.

CAMPBELL DESIGN UPDATE: Integrated Design Review (IDR) meetings took place on-line prior to 
Thanksgiving and in person in Mobile the week of Nov. 27, 2017. In these meetings the team reviewed 
the design build-team’s responses to the comments on the 65% design submission in great detail.
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